
Caltrans Public Information Office
985 Loring Ave.
Crockett, CA  94525

NEW CARQUINEZ SUSPENSION BRIDGE (04-013014)                              Resident Engineer: Bill Bornman
Time Elapsed:  71%
Complete:  85%
Est. Date of Completion: October 2003

WORK IN PROGRESS THIS WEEK:
DECK ERECTION
 Erect temporary access platforms 
 Begin pouring concrete on the north approach slab
 Lift and load transfer deck units 5, 19 and 20 (3 sections remain on the Crockett Trestle)
 Work with transport ships complete
 Begin welding the deck sections

CABLES
 Continue tensioning cable band bolts
 Continue erecting temporary cable bands for lifting operations

TOWER 3
 Continue installing electrical conduit risers

NEW CROCKETT INTERCHANGE (04-013054)                                                Resident Engineer: Rich Foley
Time Elapsed:  79%
Complete:  64%
Est. Date of Completion:  Mainline I-80 & Westbound Onramp October 2003, Crockett Ramps Spring 2004

WORK IN PROGRESS THIS WEEK:
EASTBOUND OFFRAMP
 Continue building falsework and frames
 Strip stems and form lost deck frame 2
 Build soffit/stems frame 4

WESTBOUND ONRAMP 
 Build forms for soffit and exteriors
 Strip old formwork from frame 1
 Build falsework for frame 2
 Poured soffit/stems for frame 3
 Finished roadway section on WB I-80
 Base rock completed

MECHANICALLY STABILIZED EMBANKMENT WALL
 Continue construction

VIADUCT
 Build falsework pads on span 6

WESTBOUND OFFRAMP
 Install bent 2 isolation casing cap

CARQUINEZ BRIDGE
RETROFIT AND
REPLACEMENT PROJECTS

Status of Construction
Week Ending March 14, 2003




